
Sunday, May 11, 2008

The information contained in this report reflects the most current information as received by the originator at the time of completion.

The following projects are identified. All closures are subject to change. Counties are listed in South to North order. Please report 
anticipated closures to the District 6 TMC by Thursday of each week. The "planned closure" information must be faxed to (559) 445-5990. 

For any questions call (559) 445-6166.

Please contact the appropriate office regarding permit loads and/or restrictions.
South Region (Kern County - South) contact: San Bernardino (909) 383-4637

North Region (Tulare County - North) contact: Sacramento (916) 322-4951

DISTRICT 6 TRANSPORTATION MANAGEMENT CENTER

CLOSURE REPORT

to Saturday, May 17, 2008

NORTH & SOUTH REGIONS
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FresnoCounty:

Route 5

38.25C5EA 48.99

Monday May 12, 2008

Friday May 16, 2008

6:01 PM

11:01 AM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation

SB ON FROM KAMM AVE

PANOCHE RD OC

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder1

TO TO TO

PM TO

38.25C5BA 48.807

Sunday May 11, 2008

Monday May 12, 2008

8:01 PM

10:01 AM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation

SB ON FROM KAMM AVE

NB OFF TO PANOCHE RD

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder1

TO TO TO

PM TO

Route 33

40.35M33BA 42.36

Thursday May 15, 2008

Thursday May 15, 2008

7:15 AM

5:30 PM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation

HARLAN AVE

DAVIS AVE

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

53.4M33CA 54.4

Friday May 16, 2008

Friday May 16, 2008

7:15 AM

5:30 PM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation

ADAMS AVE

LINCOLN AVE

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

67.59P33AA 70.9

Tuesday May 13, 2008

Saturday May 17, 2008

9:01 AM

3:01 PM

SB

5

ID #

Date Time

Dir

Est DelayLocation

SIERRA AVE

FANNAN AVENUE

Purpose of Closure

Utility Work-Maintenance

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

Route 41

2.03C41AA 47.1

Monday May 12, 2008

Friday May 16, 2008

12:01 AM

3:01 PM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation

MT WHITNEY AVE

KINGS RIVER CANAL

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder|Left Should1 2

TO TO TO

PM TO
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30.44C41GB 30.44

Sunday May 11, 2008

Friday May 16, 2008

12:01 AM

11:45 PM

NB

15

ID #

Date Time

Dir

Est DelayLocation

HERNDON AV UC

HERNDON AV UC

Purpose of Closure

Bridge Construction

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

Right Shoulder|Left Should1

TO TO TO

PM TO

30.44C41BB 31.49

Sunday May 11, 2008

Friday May 16, 2008

7:01 PM

6:01 AM

NB

15

ID #

Date Time

Dir

Est DelayLocation

HERNDON AV UC

FRIANT ROAD

Purpose of Closure

Bridge Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

3 1 2

TO TO TO

PM TO

31.49C41EB 31.49

Sunday May 11, 2008

Friday May 16, 2008

9:01 PM

6:01 AM

NB

15

ID #

Date Time

Dir

Est DelayLocation

FRIANT ROAD

FRIANT ROAD

Purpose of Closure

Bridge Construction

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

Right Shoulder|Left Should2 1

TO TO TO

PM TO

31.49C41FB 31.49

Sunday May 11, 2008

Friday May 16, 2008

9:01 PM

6:01 AM

NB

15

ID #

Date Time

Dir

Est DelayLocation

FRIANT ROAD

FRIANT ROAD

Purpose of Closure

Bridge Construction

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

Left Shoulder|Right Should1

TO TO TO

PM TO

999C41CB 999

Sunday May 11, 2008

Friday May 16, 2008

10:01 PM

6:01 AM

EB/WB

15

ID #

Date Time

Dir

Est DelayLocation Purpose of Closure

Bridge Construction

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

Left Shoulder|Right Should2 1

TO TO TO

PM TO

999C41DB 999

Sunday May 11, 2008

Friday May 16, 2008

10:01 PM

5:01 AM

EB/WB

15

ID #

Date Time

Dir

Est DelayLocation Purpose of Closure

Bridge Construction

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

Right Shoulder|Left Should2 1

TO TO TO

PM TO

Route 43

0.77M43AA 2.25

Wednesday May 14, 2008

Thursday May 15, 2008

8:01 AM

4:01 PM

NB/SB

0

ID #

Date Time

Dir

Est DelayLocation

COLE SLOUGH

DAVIS AVE

Purpose of Closure

Chip Seal/Panel Replacement

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO
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Route 99

9.16M99IA 18.54

Tuesday May 13, 2008

Thursday May 15, 2008

9:01 AM

2:30 PM

NB/SB

0

ID #

Date Time

Dir

Est DelayLocation

MANNING AVE OC

JENSEN AVE UC

Purpose of Closure

Guardrail Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Left Shoulder1

TO TO TO

PM TO

18.63C99GA 18.54

Sunday May 11, 2008

Friday May 16, 2008

6:01 PM

6:01 AM

SB

15

ID #

Date Time

Dir

Est DelayLocation

 JENSEN/41

JENSEN AVE UC

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

Left Shoulder|Right Should3 2 1

TO TO TO

PM TO

27.31M99MA 30.86

Tuesday May 13, 2008

Thursday May 15, 2008

9:01 AM

2:30 PM

NB/SB

0

ID #

Date Time

Dir

Est DelayLocation

BIOLA JCT

HERNDON

Purpose of Closure

Guardrail Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Left Shoulder

TO TO TO

PM TO

Route 145

34.22P145EA 35.14

Wednesday May 14, 2008

Wednesday May 14, 2008

9:01 AM

3:01 PM

NB/SB

3

ID #

Date Time

Dir

Est DelayLocation

'B' ST

"JCT RTE 180

Purpose of Closure

Landscape Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

Route 168

14.75M168BA 14.75

Monday May 12, 2008

Monday May 12, 2008

8:30 AM

2:01 PM

EB/WB

5

ID #

Date Time

Dir

Est DelayLocation

SHEPHERD AVE

SHEPHERD AVE

Purpose of Closure

Survey Work

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

Left Shoulder|Right Should2 1

TO TO TO

PM TO

47.65M168DA 49.66

Monday May 12, 2008

Tuesday May 13, 2008

7:01 AM

4:30 PM

EB/WB

5

ID #

Date Time

Dir

Est DelayLocation

REST AREA PARKING

TO BIG CREEK

Purpose of Closure

Blanket Overlay

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

Right Shoulder1

TO TO TO

PM TO

Route 180

41.13P180CA 41.88

Sunday May 11, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

EB

0

ID #

Date Time

Dir

Est DelayLocation

MODOC AVE

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder|Left Should

TO TO TO

PM TO
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53.6C180AA 55.59

Wednesday June 20, 2007

Saturday December 20, 200

9:01 AM

4:01 PM

EB/WB

0

ID #

Date Time

Dir

Est DelayLocation

BRAWLEY AVE

WEST AVE

Purpose of Closure

Bridge Construction

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

Right Shoulder|Auxiliary La1 2 3

TO TO TO

PM TO

56.51C180BA 58.45

Monday May 12, 2008

Friday May 16, 2008

8:01 AM

5:01 PM

EB/WB

15

ID #

Date Time

Dir

Est DelayLocation

WB OFF TO RTE 99

BROADWAY

Purpose of Closure

Landscape Work-Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Left Shoulder|Right Should

TO TO TO

PM TO

63.99T180BA 64.41

Sunday May 11, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

EB

5

ID #

Date Time

Dir

Est DelayLocation

SUNNYSIDE AVE

FOWLER AVE

Purpose of Closure

Utility Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder2

TO TO TO

PM TO

66.05C180EA 65.55

Monday May 12, 2008

Friday May 16, 2008

7:01 AM

6:01 PM

EB/WB

10

ID #

Date Time

Dir

Est DelayLocation

LOCAN AVE

TEMPERANCE AVE

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

Left Shoulder|Right Should1 2

TO TO TO

PM TO
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KernCounty:

Route 5

10.15C5GA 15.07

Monday May 12, 2008

Friday May 16, 2008

5:01 PM

7:01 AM

SB

10

ID #

Date Time

Dir

Est DelayLocation

GRAPEVINE UC

 RTE 5 CONN

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

2 4 3 

TO TO TO

PM TO

10.15C5SA 15.07

Monday May 12, 2008

Friday May 16, 2008

5:01 PM

7:01 AM

NB

10

ID #

Date Time

Dir

Est DelayLocation

GRAPEVINE UC

 RTE 5 CONN

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

4 1 3 

TO TO TO

PM TO

10.15C5SA 15.07

Sunday May 11, 2008

Monday May 12, 2008

9:01 PM

7:01 AM

NB

10

ID #

Date Time

Dir

Est DelayLocation

GRAPEVINE UC

 RTE 5 CONN

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

3 2 1 

TO TO TO

PM TO

10.15C5GA 15.07

Sunday May 11, 2008

Monday May 12, 2008

9:01 PM

7:01 AM

SB

10

ID #

Date Time

Dir

Est DelayLocation

GRAPEVINE UC

 RTE 5 CONN

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

4 3 1 

TO TO TO

PM TO

13.19T5BA 13.19

Monday May 12, 2008

Friday May 16, 2008

8:01 AM

4:01 PM

SB

0

ID #

Date Time

Dir

Est DelayLocation

WHEELR RIDGE/LAVAL

WHEELR RIDGE/LAVAL

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder

TO TO TO

PM TO

13.19P5BA 10.15

Sunday May 11, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

NB/SB

0

ID #

Date Time

Dir

Est DelayLocation

WHEELR RIDGE/LAVAL

GRAPEVINE UC

Purpose of Closure

Clean-up Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder

TO TO TO

PM TO

15.07C5TA 15.8

Sunday May 11, 2008

Monday May 12, 2008

8:01 PM

1:01 PM

NB

10

ID #

Date Time

Dir

Est DelayLocation

 RTE 5 CONN

FCMS02@JSO RTE 99

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

2 1

TO TO TO

PM TO
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15.07C5UA 15.8

Sunday May 11, 2008

Monday May 12, 2008

8:01 PM

1:01 PM

SB

10

ID #

Date Time

Dir

Est DelayLocation

 RTE 5 CONN

FCMS02@JSO RTE 99

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

1 2

TO TO TO

PM TO

15.07C5UA 15.8

Monday May 12, 2008

Friday May 16, 2008

6:01 PM

1:01 PM

SB

10

ID #

Date Time

Dir

Est DelayLocation

 RTE 5 CONN

FCMS02@JSO RTE 99

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

2 1

TO TO TO

PM TO

15.07C5TA 15.8

Monday May 12, 2008

Friday May 16, 2008

6:01 PM

1:01 PM

NB

10

ID #

Date Time

Dir

Est DelayLocation

 RTE 5 CONN

FCMS02@JSO RTE 99

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

1 2

TO TO TO

PM TO

17.57C5WA 54.1

Monday May 12, 2008

Friday May 16, 2008

6:01 AM

6:01 PM

SB

15

ID #

Date Time

Dir

Est DelayLocation

SABODAN ST OC

HAR4@BUTTONWILLOW RA

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

2

TO TO TO

PM TO

17.57C5VA 54.1

Monday May 12, 2008

Friday May 16, 2008

6:01 AM

6:01 PM

NB

15

ID #

Date Time

Dir

Est DelayLocation

SABODAN ST OC

HAR4@BUTTONWILLOW RA

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

2

TO TO TO

PM TO

Route 41

0C41ZA 5

Saturday May 17, 2008

Saturday May 17, 2008

5:01 AM

8:01 PM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

0C41ZA 5

Friday May 16, 2008

Friday May 16, 2008

5:01 AM

5:01 PM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

0C41ZA 5

Monday May 12, 2008

Thursday May 15, 2008

5:01 AM

8:01 PM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO
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Route 43

12.19P43AA 12.19

Monday May 12, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

EB/WB

0

ID #

Date Time

Dir

Est DelayLocation

7TH STANDARD RD

7TH STANDARD RD

Purpose of Closure

Utility Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Left Shoulder|Right Should

TO TO TO

PM TO

Route 46

50.82P46BA 50.02

Monday May 12, 2008

Saturday May 17, 2008

9:01 AM

3:01 PM

WB

0

ID #

Date Time

Dir

Est DelayLocation

'E' ST

PALM AVE

Purpose of Closure

Telco Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder

TO TO TO

PM TO

Route 58

15P58EA 15

Monday May 12, 2008

Friday May 16, 2008

7:01 AM

5:01 PM

EB/WB

0

ID #

Date Time

Dir

Est DelayLocation

MCKITTRICK RD

MCKITTRICK RD

Purpose of Closure

Utility Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder|Left Should

TO TO TO

PM TO

43.98C58CA 43.98

Monday May 12, 2008

Saturday May 17, 2008

7:01 AM

5:45 PM

EB/WB

5

ID #

Date Time

Dir

Est DelayLocation

"DAVID AVE,HEATH RD

"DAVID AVE,HEATH RD

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder1

TO TO TO

PM TO

51.25P58IA 51.25

Monday May 12, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

WB

0

ID #

Date Time

Dir

Est DelayLocation

FAIRHAVEN DR

FAIRHAVEN DR

Purpose of Closure

Utility Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Left Shoulder|Right Should

TO TO TO

PM TO

67.3M58BA 67.84

Tuesday May 13, 2008

Tuesday May 13, 2008

7:30 AM

1:30 PM

EB

0

ID #

Date Time

Dir

Est DelayLocation

CALIENTE CR

NEUMARKLE RD UC

Purpose of Closure

Guardrail Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder2

TO TO TO

PM TO

67.3M58FA 67.84

Friday May 16, 2008

Friday May 16, 2008

7:30 AM

1:30 PM

EB

0

ID #

Date Time

Dir

Est DelayLocation

CALIENTE CR

NEUMARKLE RD UC

Purpose of Closure

Guardrail Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder2

TO TO TO

PM TO
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Route 99

22.6M99FA 21.96

Tuesday May 13, 2008

Tuesday May 13, 2008

9:01 AM

12:01 PM

SB

5

ID #

Date Time

Dir

Est DelayLocation

MING AVE OC

WIBLE RD OC

Purpose of Closure

Drainage/Sewer Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder4

TO TO TO

PM TO

22.6M99GA 22.6

Tuesday May 13, 2008

Tuesday May 13, 2008

9:01 AM

2:01 PM

SB

1

ID #

Date Time

Dir

Est DelayLocation

MING AVE OC

MING AVE OC

Purpose of Closure

Drainage/Sewer Maintenance

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

1 2

TO TO TO

PM TO

23.78T99EA 23.78

Monday May 12, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

NB

0

ID #

Date Time

Dir

Est DelayLocation

 STOCKDALE

 STOCKDALE

Purpose of Closure

Electrical Work-Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder

TO TO TO

PM TO

23.78T99FA 23.78

Monday May 12, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

SB

5

ID #

Date Time

Dir

Est DelayLocation

 STOCKDALE

 STOCKDALE

Purpose of Closure

Electrical Work-Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Left Shoulder|Right Should

TO TO TO

PM TO

36.52C99QB 36.52

Monday May 12, 2008

Friday May 16, 2008

6:01 AM

6:01 PM

NB

10

ID #

Date Time

Dir

Est DelayLocation

LERDO HWY OC

LERDO HWY OC

Purpose of Closure

Electrical Work-Construction

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

36.52C99PB 36.52

Monday May 12, 2008

Friday May 16, 2008

6:01 AM

6:01 PM

NB

10

ID #

Date Time

Dir

Est DelayLocation

LERDO HWY OC

LERDO HWY OC

Purpose of Closure

Electrical Work-Construction

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

36.52C99OB 36.52

Monday May 12, 2008

Friday May 16, 2008

5:01 AM

8:01 PM

EB/WB

10

ID #

Date Time

Dir

Est DelayLocation

LERDO HWY OC

LERDO HWY OC

Purpose of Closure

Electrical Work-Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder1 2

TO TO TO

PM TO
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Route 155

52.96M155AA 57.61

Tuesday May 13, 2008

Tuesday May 13, 2008

8:01 AM

2:01 PM

EB/WB

5

ID #

Date Time

Dir

Est DelayLocation

RANCHERIA RD (RIGHT)

E BDRY SEQUOIA NAT'L PK

Purpose of Closure

Tree Work

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

Route 178

6.77C178EA 6.77

Monday February 25, 2008

Sunday October 19, 2008

7:01 AM

11:45 PM

EB

10

ID #

Date Time

Dir

Est DelayLocation

FAIRFAX ROAD

FAIRFAX ROAD

Purpose of Closure

Bridge Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder2

TO TO TO

PM TO

6.77C178DA 6.77

Monday February 25, 2008

Friday June 19, 2009

7:01 AM

11:01 PM

WB

10

ID #

Date Time

Dir

Est DelayLocation

FAIRFAX ROAD

FAIRFAX ROAD

Purpose of Closure

Bridge Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Left Shoulder1

TO TO TO

PM TO

7.17C178GA 8.15

Monday May 12, 2008

Friday May 16, 2008

8:01 AM

4:01 PM

EB/WB

10

ID #

Date Time

Dir

Est DelayLocation Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

Right Shoulder1

TO TO TO

PM TO

8.2P178CA 8.9

Monday May 12, 2008

Monday May 12, 2008

9:01 AM

3:01 PM

EB/WB

0

ID #

Date Time

Dir

Est DelayLocation Purpose of Closure

Boring

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder

TO TO TO

PM TO

9.26P178BA 9.26

Monday May 12, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

EB/WB

0

ID #

Date Time

Dir

Est DelayLocation

ALFRED HARREL HWY

ALFRED HARREL HWY

Purpose of Closure

Utility Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder|Left Should

TO TO TO

PM TO

13.25M178DA 20.8

Monday May 12, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

EB/WB

7

ID #

Date Time

Dir

Est DelayLocation

8 X 4'RCB

Purpose of Closure

Roadside Vegetation Control

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

Right Shoulder1

TO TO TO

PM TO
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23.32M178EA 25.65

Monday May 12, 2008

Monday May 12, 2008

12:01 PM

2:01 PM

EB/WB

3

ID #

Date Time

Dir

Est DelayLocation Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

25.65M178FA 26.63

Monday May 12, 2008

Monday May 12, 2008

9:01 AM

12:01 PM

EB/WB

5

ID #

Date Time

Dir

Est DelayLocation

DEMOCRAT SPRINGS RD

Purpose of Closure

Tree Work

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

32.63M178GA 40.28

Wednesday May 14, 2008

Friday May 16, 2008

8:01 AM

2:01 PM

EB/WB

0

ID #

Date Time

Dir

Est DelayLocation

DELONGEGHA RD

ENTER NATL FOREST

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

Route 184

6.07P184BA 6.07

Monday May 12, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

NB

0

ID #

Date Time

Dir

Est DelayLocation

MULLER RD

MULLER RD

Purpose of Closure

Utility Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Left Shoulder|Right Should

TO TO TO

PM TO

7.09P184EA 7.09

Friday May 16, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

NB/SB

5

ID #

Date Time

Dir

Est DelayLocation

RED BANK RD

RED BANK RD

Purpose of Closure

Utility Work-Construction

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

7.09P184EA 7.09

Monday May 12, 2008

Thursday May 15, 2008

9:01 AM

3:01 PM

NB/SB

5

ID #

Date Time

Dir

Est DelayLocation

RED BANK RD

RED BANK RD

Purpose of Closure

Utility Work-Construction

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

Right Shoulder1

TO TO TO

PM TO

8.08T184AA 8.29

Monday May 12, 2008

Friday May 16, 2008

6:30 AM

4:01 PM

EB

0

ID #

Date Time

Dir

Est DelayLocation

BRUNDAGE LANE

Purpose of Closure

Boring

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder

TO TO TO

PM TO

8.35P184FA 8.6

Sunday May 11, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

EB

0

ID #

Date Time

Dir

Est DelayLocation

EDISON HWY

Purpose of Closure

Telco Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder|Left Should

TO TO TO

PM TO
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Route 204

3.34P204AA 3.34

Wednesday May 14, 2008

Wednesday May 14, 2008

9:01 AM

3:01 PM

NB

5

ID #

Date Time

Dir

Est DelayLocation

UNION AVE UP 50 4

UNION AVE UP 50 4

Purpose of Closure

Utility Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

3

TO TO TO

PM TO
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KingsCounty:

Route 41

8.09C41LB 43.85

Tuesday May 13, 2008

Thursday May 15, 2008

5:01 AM

8:01 PM

NB/SB

30

ID #

Date Time

Dir

Est DelayLocation

JCT ST 33

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

Right Shoulder|Left Should1 2

TO TO TO

PM TO

41.1M41HA 44.15

Monday May 12, 2008

Friday May 16, 2008

8:01 AM

2:30 PM

NB/SB

2

ID #

Date Time

Dir

Est DelayLocation

BUSH ST

GRANGEVILLE BLVD

Purpose of Closure

Roadside Vegetation Control

Type of Closure

Moving min

Lane Number(s)/Type(s) Closed

Left Shoulder1

TO TO TO

PM TO

41.1M41GA 44.15

Monday May 12, 2008

Friday May 16, 2008

8:01 AM

2:30 PM

NB/SB

2

ID #

Date Time

Dir

Est DelayLocation

BUSH ST

GRANGEVILLE BLVD

Purpose of Closure

Roadside Vegetation Control

Type of Closure

Moving min

Lane Number(s)/Type(s) Closed

Left Shoulder1

TO TO TO

PM TO

Route 43

17.43M43BA 27.28

Monday May 12, 2008

Friday May 16, 2008

8:01 AM

2:30 PM

NB/SB

5

ID #

Date Time

Dir

Est DelayLocation

HANFORD-ARMONA RD

END OF COUNTY

Purpose of Closure

Roadside Vegetation Control

Type of Closure

Moving min

Lane Number(s)/Type(s) Closed

Right Shoulder1

TO TO TO

PM TO

Route 198

3.01M198NA 22.31

Monday May 12, 2008

Friday May 16, 2008

8:01 AM

2:30 PM

EB/WB

5

ID #

Date Time

Dir

Est DelayLocation

LEMOORE NAVAL AIR

7TH AVE

Purpose of Closure

Roadside Vegetation Control

Type of Closure

Moving min

Lane Number(s)/Type(s) Closed

Left Shoulder1

TO TO TO

PM TO

4.99M198PA 20.97

Monday May 12, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

EB/WB

5

ID #

Date Time

Dir

Est DelayLocation

AVENAL CUT OFF OC

RTE 43/198 SEP

Purpose of Closure

Roadside Vegetation Control

Type of Closure

Moving min

Lane Number(s)/Type(s) Closed

Left Shoulder1

TO TO TO

PM TO
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4.99M198OA 20.97

Friday May 16, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

EB/WB

5

ID #

Date Time

Dir

Est DelayLocation

AVENAL CUT OFF OC

RTE 43/198 SEP

Purpose of Closure

Roadside Vegetation Control

Type of Closure

Moving min

Lane Number(s)/Type(s) Closed

Left Shoulder1

TO TO TO

PM TO

4.99M198OA 20.97

Thursday May 15, 2008

Thursday May 15, 2008

9:01 AM

3:15 PM

EB/WB

2

ID #

Date Time

Dir

Est DelayLocation

AVENAL CUT OFF OC

RTE 43/198 SEP

Purpose of Closure

Roadside Vegetation Control

Type of Closure

Moving min

Lane Number(s)/Type(s) Closed

Left Shoulder1

TO TO TO

PM TO

4.99M198OA 20.97

Monday May 12, 2008

Wednesday May 14, 2008

9:01 AM

3:01 PM

EB/WB

2

ID #

Date Time

Dir

Est DelayLocation

AVENAL CUT OFF OC

RTE 43/198 SEP

Purpose of Closure

Roadside Vegetation Control

Type of Closure

Moving min

Lane Number(s)/Type(s) Closed

Left Shoulder1

TO TO TO

PM TO
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MaderaCounty:

Route 41

4.3C41JB 5.71

Wednesday May 14, 2008

Thursday May 15, 2008

8:01 PM

6:01 AM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation

S/B OMB#76

AVE 14 1/2/RD 20

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

Right Shoulder2

TO TO TO

PM TO

9.25C41IB 11.41

Monday May 12, 2008

Friday May 16, 2008

9:01 PM

5:01 AM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation

JCT 145

"RD 208

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder1

TO TO TO

PM TO

14.9N41BA 22.6

Wednesday May 14, 2008

Thursday May 15, 2008

9:01 AM

2:01 PM

NB/SB

15

ID #

Date Time

Dir

Est DelayLocation

PACHECO LAKE

MECCA LANE(RIGHT)

Purpose of Closure

Fog Line Seal

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

14.9T41AA 22.6

Tuesday May 13, 2008

Tuesday May 13, 2008

9:01 AM

3:01 PM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation

PACHECO LAKE

MECCA LANE(RIGHT)

Purpose of Closure

Fog Line Seal

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

Right Shoulder1

TO TO TO

PM TO

Route 49

4.49P49AA 4.49

Monday May 12, 2008

Monday May 12, 2008

9:01 AM

3:01 PM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation

ROAD 600

ROAD 600

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

Route 99

7.46C99UB 7.46

Monday May 12, 2008

Saturday May 17, 2008

9:01 AM

6:01 AM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation

AVE 12 OC

AVE 12 OC

Purpose of Closure

Signal Work-Construction

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO
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7.53C99TB 7.28

Monday May 12, 2008

Saturday May 17, 2008

9:01 AM

6:01 AM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation

SB ON FR AVE 12

COTTONWOOD CR

Purpose of Closure

Signal Work-Construction

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

12.72C99MB 12.72

Monday May 12, 2008

Friday May 16, 2008

9:01 AM

4:01 PM

NB/SB

0

ID #

Date Time

Dir

Est DelayLocation

NB OFF TO AVE 16

NB OFF TO AVE 16

Purpose of Closure

Bridge Construction

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

12.75C99NB 12.75

Monday May 12, 2008

Friday May 16, 2008

9:01 AM

6:01 AM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation

AVENUE 16 OC

AVENUE 16 OC

Purpose of Closure

Bridge Demolition

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

2 1

TO TO TO

PM TO

18.68C99NA 20.49

Monday May 12, 2008

Tuesday May 13, 2008

8:01 PM

5:01 AM

NB

10

ID #

Date Time

Dir

Est DelayLocation

AVE 20 OC

AVE 21 1/2

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder2

TO TO TO

PM TO

22.66T99GA 23.06

Monday May 12, 2008

Thursday May 15, 2008

6:01 AM

11:01 AM

NB

10

ID #

Date Time

Dir

Est DelayLocation

CALIFA

CALIFA UP

Purpose of Closure

Railroad Related Work

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder|Left Should1 2

TO TO TO

PM TO

22.72M99BA 26.32

Wednesday May 14, 2008

Thursday May 15, 2008

9:15 AM

2:01 PM

SB

8

ID #

Date Time

Dir

Est DelayLocation

JCT152

NBOFF TO RTE 233/AVE 26

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

2

TO TO TO

PM TO

23.77C99LB 24.77

Sunday May 11, 2008

Friday May 16, 2008

8:01 PM

6:01 AM

NB/SBID #

Date Time

Dir

Est DelayLocation

AVENUE 24 OC

BERENDA SLOUGH

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Left Shoulder1

TO TO TO

PM TO

Route 145

10.68P145AA 10.82

Monday May 12, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

WB

5

ID #

Date Time

Dir

Est DelayLocation

FIG AVE (SOUTH)

ELM AVE

Purpose of Closure

Curb & Gutter Work

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

Right Shoulder2

TO TO TO

PM TO
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11.02T145AA 11.02

Wednesday May 14, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

EB

0

ID #

Date Time

Dir

Est DelayLocation

TOZER ST

CLEVELAND LT/TOZER RT

Purpose of Closure

Telco Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder

TO TO TO

PM TO

23.04C145CA 25.45

Sunday May 11, 2008

Friday May 16, 2008

12:01 AM

11:45 PM

NB/SB

10

ID #

Date Time

Dir

Est DelayLocation

**RTE041  SEQ 0131001**

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

One-Way min

Lane Number(s)/Type(s) Closed

Right Shoulder1

TO TO TO

PM TO

Route 152

10.58C152AA 15.61

Monday May 12, 2008

Tuesday May 13, 2008

8:01 PM

5:01 AM

EB

10

ID #

Date Time

Dir

Est DelayLocation

EB OFF TO RTE 233

ST 152 99 SEP 4143

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

Auxiliary Lane|Left Should3 1 2

TO TO TO

PM TO

San Luis ObispoCounty:

Route 41

50C41KB 49

Monday May 12, 2008

Thursday May 15, 2008

6:01 AM

6:01 PM

NB/SB

20

ID #

Date Time

Dir

Est DelayLocation Purpose of Closure

Excavation/Fill-Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

50C41KB 49

Friday May 16, 2008

Friday May 16, 2008

6:01 AM

5:01 PM

NB/SB

20

ID #

Date Time

Dir

Est DelayLocation Purpose of Closure

Excavation/Fill-Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO
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TulareCounty:

Route 63

6.99P63AA 7.94

Monday May 12, 2008

Friday May 16, 2008

6:01 PM

6:01 AM

NB/SB

5

ID #

Date Time

Dir

Est DelayLocation

WALNUT AVE

"JCT 198 RMPS/NOBLE

Purpose of Closure

Utility Work-Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

2 1

TO TO TO

PM TO

7.94C63BA 7.94

Sunday May 11, 2008

Friday May 16, 2008

12:01 AM

6:01 AM

EB/WB

10

ID #

Date Time

Dir

Est DelayLocation

BEG RT LNS; COURT@NOBLE

BEG LT LNS;LOCUST@NOBLE

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Left Shoulder|Right Should1 3 2

TO TO TO

PM TO

8.13T63EA 8.2

Thursday May 15, 2008

Friday May 16, 2008

10:01 PM

6:01 AM

NB

5

ID #

Date Time

Dir

Est DelayLocation

LOCUST & ACEQUIA ST

MAIN ST

Purpose of Closure

Utility Work-Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

2

TO TO TO

PM TO

10.11P63DA 10.3

Sunday May 11, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

NB/SB

5

ID #

Date Time

Dir

Est DelayLocation

"AVE 312(RIGGIN)

Purpose of Closure

Utility Work-Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

Route 99

4.564M99AA 8.717

Sunday May 11, 2008

Sunday May 11, 2008

5:30 AM

1:01 PM

NB/SB

5

ID #

Date Time

Dir

Est DelayLocation

WHITE RIVER SINK

DEER CREEK

Purpose of Closure

Sign Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder2

TO TO TO

PM TO

23.2M99SA 23.48

Monday May 12, 2008

Monday May 12, 2008

6:30 AM

3:01 PM

NB

10

ID #

Date Time

Dir

Est DelayLocation

PORTER SLOUGH

AVE 184 OC

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder2

TO TO TO

PM TO

23.48M99RA 23.48

Monday May 12, 2008

Monday May 12, 2008

6:30 AM

3:01 PM

NB

10

ID #

Date Time

Dir

Est DelayLocation

AVE 184 OC

AVE 184 OC

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO
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23.48M99WA 23.48

Wednesday May 14, 2008

Friday May 16, 2008

6:30 AM

3:01 PM

SB

10

ID #

Date Time

Dir

Est DelayLocation

AVE 184 OC

AVE 184 OC

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

25M99VA 25.88

Tuesday May 13, 2008

Tuesday May 13, 2008

6:30 AM

3:01 PM

NB

10

ID #

Date Time

Dir

Est DelayLocation

ELK BAYOU

NB OFF TO BUS 99/K ST

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder2

TO TO TO

PM TO

25.88M99TA 25.88

Tuesday May 13, 2008

Tuesday May 13, 2008

6:30 AM

3:01 PM

NB

10

ID #

Date Time

Dir

Est DelayLocation

NB OFF TO BUS 99/K ST

NB OFF TO BUS 99/K ST

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

29.56M99AB 29.56

Saturday May 17, 2008

Saturday May 17, 2008

6:30 AM

12:01 PM

SB

10

ID #

Date Time

Dir

Est DelayLocation

JCT137/99 SEP

JCT137/99 SEP

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

29.89M99CB 29.56

Saturday May 17, 2008

Saturday May 17, 2008

6:30 AM

12:01 PM

SB

10

ID #

Date Time

Dir

Est DelayLocation

CROSS AVE OC

JCT137/99 SEP

Purpose of Closure

Asphalt/Concrete Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder2

TO TO TO

PM TO

33.94C99SB 41.13

Monday May 12, 2008

Friday May 16, 2008

7:01 PM

6:01 AM

NB/SB

0

ID #

Date Time

Dir

Est DelayLocation

TAGUS OC

N GOSHEN OH

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

1 2

TO TO TO

PM TO

38.71C99LA 38.74

Tuesday May 13, 2008

Wednesday May 14, 2008

7:01 PM

6:01 AM

SB

5

ID #

Date Time

Dir

Est DelayLocation

99/198 E.SEP

JCT RTE 198 E/B

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO

38.74C99FA 38.71

Tuesday May 13, 2008

Wednesday May 14, 2008

7:01 PM

6:01 AM

SB

5

ID #

Date Time

Dir

Est DelayLocation

JCT RTE 198 E/B

99/198 E.SEP

Purpose of Closure

Asphalt/Concrete Construction

Type of Closure

Full min

Lane Number(s)/Type(s) Closed

1

TO TO TO

PM TO
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Route 190

0.39P190BA 0

Monday May 12, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

WB

0

ID #

Date Time

Dir

Est DelayLocation

"ROAD 120

JCT99. 190/99SEP

Purpose of Closure

Utility Work-Maintenance

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder

TO TO TO

PM TO

26.37P190CA 31.68

Monday May 12, 2008

Friday May 16, 2008

9:01 AM

3:01 PM

EB/WB

0

ID #

Date Time

Dir

Est DelayLocation Purpose of Closure

Utility Work-Construction

Type of Closure

Lane min

Lane Number(s)/Type(s) Closed

Right Shoulder

TO TO TO

PM TO
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